

RECEIVED

RECEIVED

FEB 20 2015

FEB 09 2015

ENGINEERING  
FLAGLER COUNTY, FLORIDA

**FIRST AMENDMENT TO AN AGREEMENT  
BETWEEN FLAGLER COUNTY  
AND  
C.C. BORDEN CONSTRUCTION, INC.  
FOR**

C.C. BORDEN  
CONSTRUCTION, INC.

**CONSTRUCTION OF NEW FLAGLER COUNTY SHERIFF'S OPERATIONS  
CENTER**

**County Project No.: B003-0-2015**

Flagler County, Florida, a political subdivision (COUNTY) and **C.C. BORDEN CONSTRUCTION, INC.**, (CONTRACTOR) hereby enter into this **FIRST** Amendment to the Agreement executed on the last date hereupon entered.

WHEREAS, COUNTY AND CONTRACTOR have entered into an Agreement for **CONSTRUCTION OF NEW FLAGLER COUNTY SHERIFF'S OPERATIONS CENTER**, as defined in the project contract documents dated December 16, 2014; and

WHEREAS, construction activities have begun on the project; and

WHEREAS, certain revisions to the project scope have been identified to improve the operation and function of the new facility by the Sheriff's Office; and

WHEREAS, analysis indicates these revisions will improve operational efficiency within the Department's Records Area; provide enhanced security to the Department's Armory Area; provide increased electric power distribution within the Department's Training Room for electronic equipment and provide a under slab/ground conduit raceway in support of Operations Center fiber connection with the Government Services Complex; and

WHEREAS, the COUNTY has established that a benefit to the health, safety and welfare of the Public will be realized by amending the Agreement to complete this revision; and

WHEREAS, the PARTIES desire to Amend the Agreement for the purpose of making adjustments to the project scope, value and duration.

**NOW THEREFORE, FOR GOOD AND VALUABLE CONSIDERATION, WHICH THE PARTIES AGREE IS ADEQUATE, THE PARTIES AGREE TO THE FOLLOWING:**

**ITEM NO. 1:** Amend the Scope of Work and adjust certain work item quantities and values for the project, as follows:

- A. Provide all labor, equipment and material necessary to perform and complete all work to reconfigure the Record's area in accordance with Architect's Sketch SK-02, copy attached, for the Lump Sum Unit Price of (\$850.00): DEDUCT (\$850.00)
- B. Provide all labor, equipment and material necessary to perform and complete all work to include security mesh to Armory area walls in accordance with Architect's Sketch SK-03, copy attached, for the Lump Sum Unit Price of \$15,101.39: ADD \$15,101.39

C. Provide all labor, equipment and material necessary to perform and complete all work to provide increased electric power distribution within the Training Room area in accordance with Architect's Sketches SK-04 and SK-05, copies attached, for the Lump Sum Unit Price of \$4,708.21: ADD \$4,708.21

D. Provide all labor, equipment and material necessary to perform and complete all work to provide a 4" diameter conduit with (3) 1 1/4" diameter innerducts with pull strings and handholes N6 and N5 from the Information Technology Equipment Room No. 150A to Canakaris Street (E. Court Avenue) in accordance with the Project Documents for Electrical, Bid Option No. 1, for the Lump Sum Unit Price of \$10,519.07:ADD \$10,519.07

TOTAL VALUE OF ITEM NO. 1 ADJUSTMENTS: ADD \$29,478.67

**ITEM NO. 2:** The ending date for the AGREEMENT subsequent to this Amendment is UNCHANGED and remains September 4, 2015.

**ITEM NO. 3:** All Terms and Conditions of the original Contract and any subsequent amendments thereto shall remain unmodified and shall remain in full force and effect.

**ITEM NO. 4:** This Amendment must be accepted by the CONTRACTOR and must be approved by Flagler County to become effective.

**ITEM NO. 5:** The total revised cost and project duration are summarized below:

	AMOUNT	TIME
ORIGINAL CONTRACT AGREEMENT:	\$4,197,226.00	270 CALENDAR DAYS (September 4, 2015)
TOTAL CONTRACT prior to this Amendment:	\$4,197,226.00	270 CALENDAR DAYS (September 4, 2015)
TOTAL This Amendment (No. 1): Add	\$29,478.67	NO CHANGE (September 4, 2015)
NEW CONTRACT (All Amendments):	\$4,226,704.67	270 CALENDAR DAYS (September 4, 2015)

**(THIS SPACE LEFT BLANK INTENTIONALLY)**

**ACCEPTANCE: (CONTRACTOR)**

I (We) agree to this Amendment No. 1 for the amount and within the time allocated all in accordance with Contract Plans, Specifications and related Documents.

WITNESS: Linds Mason  
(Signature)

Linds Mason  
(Typed or Printed)

WITNESS: Roxanne Garcia  
(Signature)

Roxanne L. Garcia  
(Typed or Printed)

NAME: **C.C. BORDEN CONSTRUCTION, INC.**

BY: Camille Borden DATE: 2/16/2015  
(Signature)

Camille C. Borden, President  
(Typed/Printed Name & Title)

**SURETY**

I (We) have reviewed the foregoing Contract and Amendment and have adjusted the Contract Sureties to Conform with this Amendment.

SURETY: Fidelity and Deposit Company of Maryland

BY: Teresita A. Love DATE: 2/17/2015  
(Signature)

Teresita A. Love  
(Typed/Printed Name & Title)  
(Agent-In-Fact Certification Attached)

**RECOMMENDED BY:**

TTV Architects, Inc.

[Signature]  
(Signature)

FEBRUARY 04, 2015  
(Date)

CARLOPAPA P. NOEL - SENIOR  
(Typed/Printed Name & Title) VICE PRESIDENT

**RECOMMENDED BY:**

Flagler County Engineering Dept.

[Signature]  
Faith H. Alkhatib, County Engineer

2-30-2015  
(Date)

**APPROVED AS TO FORM:**

Flagler County Legal Dept.

[Signature]  
Albert J. Hadeed, County Attorney

2-24-15  
(Date)

**Power of Attorney  
FIDELITY AND DEPOSIT COMPANY OF MARYLAND.**

KNOW ALL MEN BY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, a corporation of the State of Maryland, by FRANK E. MARTIN JR., Vice President, and GREGORY E. MURRAY, Assistant Secretary, in pursuance of authority granted by Article VI, Section 2, of the By-Laws of said Company, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, does hereby nominate, constitute and appoint **William R. HARDAKER, Teresita Aranjuez LOVE and Sarah Ann LAMBERT, all of Jacksonville, Florida, EACH** its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf as surety, and as its act and deed: ~~any and all bonds and undertakings, and the execution of such bonds or undertakings in pursuance of these presents shall be as binding upon said Company, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the Company at its office in Baltimore, Md., in their own proper persons.~~ This power of attorney revokes that issued on behalf of William R. HARDAKER, Teresita Aranjuez LOVE, dated November 25, 2008.

The said Assistant Secretary does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article VI, Section 2, of the By-Laws of said Company, and is now in force.

IN WITNESS WHEREOF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and affixed the Corporate Seal of the said FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 2nd day of December, A.D. 2011.

ATTEST:

**FIDELITY AND DEPOSIT COMPANY OF MARYLAND**



*Gregory E. Murray*

*Frank E. Martin Jr.*

By:

*Gregory E. Murray Assistant Secretary*

*Frank E. Martin Jr.*

*Vice President*

State of Maryland }  
City of Baltimore } ss:

On this 2nd day of December, A.D. 2011, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, came FRANK E. MARTIN JR., Vice President, and GREGORY E. MURRAY, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and they each acknowledged the execution of the same, and being by me duly sworn, severally and each for himself depose and saith, that they are the said officers of the Company aforesaid, and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and that the said Corporate Seal and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporation.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.



*Maria D. Adamski*

*Maria D. Adamski*

*Notary Public*

My Commission Expires: July 8, 2015

**EXTRACT FROM BY-LAWS OF FIDELITY AND DEPOSIT COMPANY OF MARYLAND**

"Article VI, Section 2. The Chairman of the Board, or the President, or any Executive Vice-President, or any of the Senior Vice-Presidents or Vice-Presidents specially authorized so to do by the Board of Directors or by the Executive Committee, shall have power, by and with the concurrence of the Secretary or any one of the Assistant Secretaries, to appoint Resident Vice-Presidents, Assistant Vice-Presidents and Attorneys-in-Fact as the business of the Company may require, or to authorize any person or persons to execute on behalf of the Company any bonds, undertakings, recognizances, stipulations, policies, contracts, agreements, deeds, and releases and assignments of judgements, decrees, mortgages and instruments in the nature of mortgages,....and to affix the seal of the Company thereto."

**CERTIFICATE**

I, the undersigned, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that the Vice-President who executed the said Power of Attorney was one of the additional Vice-Presidents specially authorized by the Board of Directors to appoint any Attorney-in-Fact as provided in Article VI, Section 2, of the By-Laws of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed."

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seal of the said Company,

this 17th day of February, 2015.





*Assistant Secretary*


**APPROVED: FLAGLER COUNTY**

BY: Craig M. Coffey  
Craig M. Coffey, County Administrator

26 Feb 2015  
(Date)




 <p>TTV ARCHITECTS, INC. 115 EAST FORSYTH ST. JACKSONVILLE, FLORIDA USA 32202 t 904.798.8333 f 904.798.8335 FL Lic# AA0002608</p>	<p>PURPOSE OF SKETCH <b>MODIFICATION TO RECORDS AREA</b></p>	<p>COMM. NO. <b>1408</b></p>	<p>DATE: <b>01/6/15</b></p>	
	<p>PROJECT <b>NEW FLAGLER COUNTY SHERIFF'S OPERATIONS CENTER BUNNELL, FLORIDA.</b></p>	<p>SCALE: <b>3/16"=1'-0"</b></p>	<p>PART OF SHT. NO. <b>A1.2</b></p>	<p>SKETCH NO. <b>SK-02</b></p>



NOTE:  
 1. WALL TYPE 2A, 3, AND 7 IS TO REMAIN THE SAME EXCEPT: ADDITION OF FULL HEIGHT STEEL SECURITY MESH-REFER TO DETAIL 2 BELOW

PROVIDE FULL HEIGHT STEEL SECURITY MESH ON WALL FRAMING - REFER TO DETAIL 2 BELOW  
 WALL TYPE AS SCHEDULED

**1 ENLARGED FLOOR PLAN**  
 1-1/2" = 1'-0"




NOTE:  
 REFER TO WALL TYPE AS SCHEDULED

**2 WALL TYPE MODIFICATION**  
 NTS

 TTV ARCHITECTS, INC. 115 EAST FORSYTH ST. JACKSONVILLE, FLORIDA USA 32202 1 904.798.8333 1 904.798.8335 FL Lic#AA0002609	PURPOSE OF SKETCH <b>ADDITION OF SECURITY MESH TO WALL TYPES IN ARMORY AREA</b>	COMM. NO. <b>1408</b>	DATE: <b>01/6/15</b>
	PROJECT <b>NEW FLAGLER COUNTY SHERIFF'S OPERATIONS CENTER          BUNNELL, FLORIDA.</b>	SCALE: <b>AS NOTED</b>	PART OF SHT. NO. <b>A4.3</b>
			SKETCH NO. <b>SK-03</b>





# NEW FLOOR PLAN - POWER

SCALE: 3/32" = 1'-0"




## FLOOR PLAN KEYED NOTES:

- 1 PROVIDE 6-OUTLET, 20A POWER STRIP, DYNEX MODEL #DX-AD-133 OR EQUAL. UTILIZE CABLE MANAGEMENT PATHWAY AND MOUNT UNDER TABLE TOP. "DAISY-CHAIN" POWER STRIPS TOGETHER AS INDICATED.
- 2 PROVIDE BLACK CABLE GUARD DROP OVER MODEL #CPCG-D-1050 OR EQUAL AND 10' LONG, 20A EXTENSION CORD.

DATE  
HAMIR HADDAD P.E. - LICENSE NO. 31967

**HADDAD ENGINEERING, INC.**  
2205 HARTLEY ROAD, SUITE 202  
JACKSONVILLE, FLORIDA 32207  
(904) 202-6066

 <b>TTV ARCHITECTS, INC.</b> 115 EAST FORSYTH ST. JACKSONVILLE, FLORIDA USA 32202 1 904.786.8335 1 904.786.8335 FL Lic#AA0002609	PURPOSE OF SKETCH <b>TRAINING ROOM RECEPTACLE ADDITIONS</b>	COMM. NO. <b>1408</b>	DATE: <b>01/6/15</b>
		SCALE: <b>AS NOTED</b>	PART OF SHT. NO. <b>E.2.2</b>
PROJECT <b>NEW FLAGLER COUNTY SHERIFF'S OPERATIONS CENTER          BUNNELL, FLORIDA.</b>		SKETCH NO. <b>SK-04</b>	


PANEL PA1													FEED THROUGH LUGS		
SURFACE MTD. CIRCUIT BREAKER TYPE													120/208 VOLTS 3 PHASE 4 WIRE		
SQUARE 'D' TYPE NQ													250 AMP MAIN CIRCUIT BREAKER		
CKT NO.	DESIGNATION	CIRCUIT			CIRCUIT BREAKER		KVA	KVA	CIRCUIT BREAKER		CIRCUIT			DESIGNATION	CKT NO.
		WIRE	GND	COND	POLE	TRIP			TRIP	POLE	COND	GND	WIRE		
1	LTG - COOLER/FREEZER	10	10	1/2	1	20	0.2	0.2	20	1	1/2	12	12	REC - MECH/ELEC 145A	2
3	COOLER EVAPORATOR	10	10	1/2	1	20	0.2	0.8	20	1	1/2	12	12	REC - MECH/ELEC 145	4
5	FREEZER EVAPORATOR	10	10	1/2	2	20	1.8	1.0	20	1	1/2	12	12	REC - MUSTER TRAINING	6
7								1.0	20	1	1/2	12	12	REC - PROJECTOR	8
9								1.0	20	1	1/2	12	12	REC - PROJECTOR	10
11	COOLER CONDENSER	10	10	3/4	3	15	4.8	1.0	20	1	1/2	12	12	REC - MUSTER TRAINING	12
13								0.8	20	1	1/2	12	12	REC - WEAPON STORAGE	14
15	SPARE							1.2	20	1	1/2	12	12	REC - OFFICE 163, 164	16
17	REC - BIO 139	10	10	1/2	1	20	0.8	1.2	20	1	1/2	12	12	REC - OFFICE 165 / STOR.	18
19	REC - DRY RM 1 & 2	10	10	1/2	1	20	1.4	1.2	20	1	1/2	12	12	REC - OFFICE 161, 162	20
21	REC - CSI 143	10	10	1/2	1	20	1.2	0.4	20	1	1/2	12	12	REC - RESTROOMS	22
23	REC - OFFICE/LAB 142	10	10	1/2	1	20	0.4	1.0	20	1	1/2	12	12	REC - WATER FOUNTAIN	24
25	REC - OFFICE/LAB 142	10			1	20	0.5	0.1	20	1	1/2	12	12	LIGHTING CONTROL PANEL	26
27	REC - OFFICE/LAB 142	10	10	1/2	1	20	0.6	1.0	20	1	1/2	12	12	REC - MUSTER TRAINING	28
29	REC - GARAGE	10	10	1/2	1	20	1.2	1.0	20	1	1/2	12	12	REC - MUSTER TRAINING	30
31	REC - GARAGE DOOR	10	10	1/2	1	20	0.2	1.0	20	1	1/2	12	12	REC - MUSTER TRAINING	32
33								1.0	20	1	1/2	12	12	REC - MUSTER TRAINING	34
35	FREEZER CONDENSER	10	10	3/4	3	25	6.1	1.0	20	1	1/2	12	12	REC - MUSTER TRAINING	36
37															38
39	REC - MUSTER TRAINING	12	12	1/2	1	20	1.0		30	3	3/4	8	8	SURGE PROTECTIVE DEVICE	40
41	SPARE				1	20									42
TOTAL KVA							31.0	10,000 AMP. RMS. SYMMETRICAL SHORT CIRCUIT CURRENT RATING							

**NOTE:**

- UTILIZE (6) SPARE 20A CIRCUIT BREAKERS AND PROVIDE CABLES IN CONDUIT. SEE REVISED FLOOR PLAN FOR CIRCUITING.

DATE  
NAMIR HADDAD P.E. - LICENSE NO. 31967

**HADDAD ENGINEERING, INC.**  
2806 HARTLEY ROAD, SUITE 206  
JACKSONVILLE, FLORIDA 32257  
(904) 262-5066

 <p>TTV ARCHITECTS, INC. 110 EAST FORDYTH ST. JACKSONVILLE, FLORIDA USA 32202 1 904.798.8333 1 904.798.8335 FL Lic#AA0002609</p>	PURPOSE OF SKETCH TRAINING ROOM RECEPTACLE ADDITIONS	COMM. NO. 1408	DATE: 01/6/15
	PROJECT NEW FLAGLER COUNTY SHERIFF'S OPERATIONS CENTER BUNNELL, FLORIDA.	SCALE:	PART OF SHT. NO. E3.2
			SKETCH NO. <b>SK-05</b>